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MODIFICATION #2 TO THE BTJEDING 776/777 DECOMMTSSIONING OPEUPONS PLAN - 
AMP-040-00 /' 

Pursuant to Paragraph 127 of the Rocky Flats Cleanup Agreement (RECA), the attached minor 
modification is being iubmitted for your approval and transmittal to the Colorado Department of  Public 
Health and Envkoninent (OPE). 

This modification to the Decommissioning Operations Plan @OP) is necessary to implement an 
agreement between the Site project points of contact and O P E ,  which provides for the partial closure 
of a Resource Conservation and Recovery Act @a) regulated unit upon engagement of the 
consultative process and approval of  the Lead Regulation Agency (LRA) (ie., CDPHE). This agreement 
is documented in a January 24,2000 Rocky Flats Enviromental Technology Site (RETS) Regulatory 
Contact Record, a copy of which is attached with this minor modification. 

If you have questions, please contact Randy Walker at Extension 8269. 
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Decommissioning Operations Plan November 3,1999 

4.5.1.3 Unit Removal without Onsite Treatment 

Consistent with Section 1.1.4 of the DPP, portions of a RCRA-regulated unit may be remove9 prior to 
submittal of the requirg unit-q&ific clos&%Lfoe@ upon engagement of the consultative process 
and concurrence of the-= -In such cases, LRA concurrenCe-m&-&kted g-m R E T S  

- - -  
- 

Unit equipment or structures that are not decontaminated to meet either the "clean closure by 
decontamination" or "debris rule" standard will be removed, size-reduced (if necessary), and packaged to 
meet the waste acceptance criteria (WAC) of the approved disposal facility. In the event this waste 
cannot be shipped directly to a disposal facility, it will be stored in an approved on-Site storage unit until 
shipment can be scheduled. 

Mod $2 
- 

4.5.2 Closure Documentation 

4.6 Pre-Demolition Survey 

A predemolition survey will be conducted to i d e n e  areas requiring additional decontamination before 
the building is demolished. The pre-demolition survey will be performed on an on-going basis in areas 
that have been stripped out and released for final survey to venfy the waste disposal path for building 
rubble. Per 160(a) of RFCA, the LRA may take samples and obtain duplicate, split, or sub-samples of 

any DOE samples. 

The pre-demolition survey will be conducted in accordance with the Pre-Demolition Survey Plan, which 
will be prepared in conformance with the DDCP (Ref. 3) prior to the initiation of demolition activities. 
The Pre-Demolition Survey Plan will be submittea to the LR4 for review and approval. A Pre- 
Demolition Survey Report will be prepared to document the results of the pre-demolition survey and 
included in the Project's administra tive record (AR). Per Sections 3-3-10 through 3.3.13 of the DPP, the 
Pre-Demolition Survey Report will be forwarded to the LRA for review. 

4.7 Independent Verification 

An independent party, selected by DOE, will perform a verification assessment of the final survey 
methodology. This assessment will include a review of survey procedures, survey instrument calibration 
and operation procedures, and the Pre-Demolition Survey Plan. Also, the independent party may obtain 
additional survey measurements for comparison with the WETS measurements to ensure proper 
correlation of survey data. 
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ROCKY FLATS ENVXRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Date/Time: January 24,2000,2:45 p.m. 

Site Contact(s): Sandy MacLeod, -0 X3367 
Randy Walker, K-H X8269 
Carolyn Hicks, SM. StOller/RMRs x5773 
Randy Leitner, PE/K-H x3537 
Catherine Madore, ECS/PE/K-H X3692 

Regulatory Contacts: Edd Kray 
Chris Gilbreath 

XI15 
X6687 

Agency: CDPHE 

/ - -  - - 

Purpose of  Contact: On January 13,2000 Randy Walker, Sa&  MacLeo&%indy-k$ner, andCarolyn 
Hicks met with Edd Kray to discuss the removal of approximately 10 feet o f  ancillary piping asso'ciated 
with RCRA Units 95.015 and 95.016 (Tank T-1 and T-2). & documented-in the-contact record - 
prepared by Randy Walker (Janua~y 13,2000,11:30 a.m.), the piirties a e e d t h e  piping could be 
removed in accordance with the B776/777 Decommissioning Operations Plan (DOP), with no additional 
modification required- Upon further examination o f  the closure documentation requirements described 
in Section 4.2.5 of  the DOP, it has been determined that this agreement was in error. 

The purpose o f  this contact record is to document the January 20,2000 follow-up conversation between 
Randy Leitner and Chris Gilbreath, which resulted in a new agreement to submit a minor modification to 
DOP. As discussed below, this minor modification will provide for the removal o f  a portion of a RCRA- 
regulated unit prior to submittal of the unit-specific closure informaton required by Section 4.5.2 of the 
DOP. In the meantime, the 10 feet o f  ancillary piping may be removed under an approved IWCP work 
package. 

Discussion: As discussed at the initial meeting on January 13,2000, the piping is subject to the 
Combustible Gas Monitoring Program, requiring monthly sampling, purging, and re-sampling. In 
addition, it has leaked in the past, and is likely to leak again. In short, it has become a nuisance, 
consuming precious building resources. Based on this information, and in view of the narrow scope of 
the removal activity &e-, just 10 feet of  1-inch pipe), all the parties agree the pipe should be removed as 
soon as possible. 

Pursuant to Section 4.5.2 of the B776/777 DOP, RCRA unit-specific closure information must be 
submitted to the lead regulatory agency (LRA) for review and approval as a minor modification to the 
DOP before closure activities are initiated for the unit. Removal o f  the ancillary piping constitutes partial 
closure o f  a RCRA-regulatedunit. Therefore, the piping may not be removed unless the DOP is 
( I )  modified to include the required unit-specific closure information, or (2) modified to change the 
requirement. 
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A minor DOP modification is currently being prepared to include unit-specific closure information for 
all the remaining RCRA-regulated units in B776/777. However, this modification will not be completed 
until mid to late February. As a result, a separate minor modification will be prepared'and submitted to . 

the LRA by February 4,2000. This modification will provide for the removal of portions of a RCRA- 
regulated unit, prior to submittal of the required unit-specific closure information, upon engagement of 
the consultative process and approval of the LRA. This approach is consistent with Section 1 - 1.4 of the 
Decommissioning Program Plan @PP) and will be inco@orated into future DOPs. 

~~ ~ ~~ 

Contact Record Prepared by: Catherine Madore 
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